THE FIRST HAND OVER CERTIFICATE (BERITA ACARA SERAH TERIMA)

Works : Rectification Lamp 10 Site CJN & CJS Area

Region :

Project : Ericsson

Number: 3123213

On the date ______, we the undersigned:

1. Name : Zikri ade putra

Title : REGIONAL PROJECT MANAGER

On the matter acting for and behalf of PT HARAPAN UTAMA PRIMA (hereinafter "Vendor"); and

By virtue of:

1. Supply Agreement No: 3123213 dated 13 Mar 2022

2. PO No: dated 13 Mar 2022

Harapan Utama Prima and Ericsson hereby stated the followings:

- 1. **PT Harapan Utama Prima** has transferred the works and the title thereof to Ericsson at the Location in accordance with Purchase Order referred to above:
- 2. Ericsson has accepted the works and the title thereof satisfactorily, provided that :
 - a. Completion of the works Rectification Lamp 10 Site CJN & CJS Area
 - b. The works has been functioning properly in accordance with the condition of the above referred Supply Agreement and/or Purchase Order, The First Hand Over Certificate (or Berita Acara Serah Terima or "BAST") will be issued accordingly by Ericsson
 - c. There is/ There is no additional/ subtraction of works as basis of Amendment of the Purchase Order
 - d. d. Attached to this BAST are all required supporting documents for this project as agreed with Ericsson Project Manager, such as (but not limited to):Foto Evidence, Purchase Order (PO), Total project cost (actual implemented/PO value revised):IDR.0,- (see attachment)

This certificate is made in one original bearing sufficient stamp duties which shall have the same legal powers after being signed by their respective duly representatives.

PT Harapan Utama Prima

Zikri ade putra REGIONAL PROJECT MANAGER

The First Hand-Over Certificate Attachment

Number : _____

Works : Rectification Lamp 10 Site CJN & CJS Area

Region :

Project : Ericsson

Site ID	Site Name	Description	QTY	PO#	Value as per PO	Implemented Value
14WNG004	14WNG004	Compressor Inverter 2 PK	1		3.450.281	0
14WNG004	/ \A\/ \X (\dig	Pipe AC 1/4 + 1/2 for AC Capacity 2 - 2.5 PK	8		99.024	0

Note: This attachment is to be completed prior to signing/approval of 'First Hand-Over Certificate (BAST)'. Necessary administrative supporting documentation is to be completed and included as well. For change of Purchase Order (PO) value detailed calculations based on SoW/BoQ changes are to be attached (and listed under "Reference").

PT Harapan Utama Prima

Zikri ade putra REGIONAL PROJECT MANAGER





















